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ESTIMATE RUN 10/02/2017

ESTIMATE SUMMARY 15:04:39

CONTID: C20801         ESTIMATE NO: 0004 PROG 2005

PCN: 20801-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BLUE MESA RESURFACING PERCENT TIME:

PROJECT NO: NHPP 0502-075                 

US 50 BLUE MESA RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,361,897.96 PARTICIPATING $ $ 4,083,169.50

AWARD PROJECT AMT: 8,931,917.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -101,436.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.41

WORK DAYS

WORK DAYS

58.40%

3,894,597.68

4,083,169.50

4,083,169.50

3,981,732.80

$

$

$

$

5,467,300.28

0.00

5,467,300.28

0.00

5,467,300.28

-133,978.76

0.00

5,333,321.52

0.00

AMOUNT DUE 5,333,321.52 3,981,732.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,981,732.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

77.5 TIME ALLOW: 135

ORIG TIME ALLOW: 135

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2017

05/02/2017

08/31/2017

03/09/2017

03/24/2017

04/14/2017

05/02/2017
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PCN: 20801-BID    ESTIMATE RUN 10/02/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

426.000

EACH

5.60000

0010 *Removal of Asphalt Mat (Planing) 1,334.000

3,036.000

202-00240  
 

44,355.504,370.000

30,815.40

5,049.000

SY  

10.15000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

200.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

120.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

80.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

80.00000

0035 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

120.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

268.80000

0045 Aggregate Bag 0.000

120.000

208-00035  
 

1,209.60120.000

1,209.60

200.000

LF  

10.08000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

61.60000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

138.88000
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PCN: 20801-BID    ESTIMATE RUN 10/02/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

61.60000

0065 Erosion Control Management 9.000

3.000

208-00207  
 

6,048.0012.000

1,512.00

15.000

DAY 

504.00000

0070 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

0.000

CY  

200.00000

0075 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

200.00000

0080 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

6,053.000

TON 

25.00000

0085 *Hydrated Lime 257.170

738.400

307-00000  
 

272,069.37995.570

201,789.95

995.570

TON 

273.28000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

540.00000

0095 *Hot Mix Asphalt (Grading SX) (75) 0.000

18,954.320

403-34701  
 

1,061,441.9218,954.320

1,061,441.92

34,860.000

TON 

56.00000

0100 *Cold Bituminous Pavement (Recycle) 42,627.200

228,569.040

406-09500  
 

1,044,105.52271,196.240

879,990.80

271,196.240

SY  

3.85000

0105 Asphalt Cement Performance Grade (PG 58-34) 0.000

1,147.120

411-03355  
 

573,560.001,147.120

573,560.00

2,161.000

TON 

500.00000

0110 Emulsified Asphalt (Slow-Setting) 0.000

5,721.500

411-10255  
 

28,607.505,721.500

28,607.50

15,272.000

GAL 

5.00000
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PCN: 20801-BID    ESTIMATE RUN 10/02/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Recycling Agent 80,133.930

271,999.520

411-90040  
 

633,840.21352,133.450

489,599.14

352,133.450

GAL 

1.80000

0120 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

10.08000

0125 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

292.000

EACH

20.16000

0130 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

51.000

EACH

21.28000

0135 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

83.000

EACH

22.40000

0140 *Rumble Strip (Intermittent) 0.000

0.000

614-80385  
 

0.000.000

0.00

65,660.000

LF  

0.14000

0145 *Mobilization 0.500

0.500

626-00000  
 

598,790.611.000

299,395.31

1.000

L S 

598,790.61000

0150 *Public Information Services (Tier III) 0.500

0.100

626-01103  
 

3,600.000.600

600.00

1.000

L S 

6,000.00000

0155 *Pavement Marking Paint 288.700

1,980.800

627-00001  
 

71,171.522,269.500

62,117.89

3,758.000

GAL 

31.36000

0160 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

939.000

GAL 

143.36000

0165 *Flagging 1,957.500

2,773.000

630-00000  
 

109,936.824,730.500

64,444.52

8,940.000

HOUR

23.24000
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PCN: 20801-BID    ESTIMATE RUN 10/02/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pilot Car Operation 76.000

296.500

630-00001  
 

12,516.00372.500

9,962.40

850.000

HOUR

33.60000

0175 *Traffic Control Inspection 34.000

10.000

630-00007  
 

2,464.0044.000

560.00

57.000

DAY 

56.00000

0180 *Traffic Control Management 54.000

27.000

630-00012  
 

65,772.0081.000

21,924.00

135.000

DAY 

812.00000

0185 *Construction Traffic Sign (Panel Size A) 8.500

0.000

630-80341  
 

60.958.500

0.00

17.000

EACH

7.17000

0190 *Construction Traffic Sign (Panel Size B) 64.000

2.000

630-80342  
 

443.5266.000

13.44

132.000

EACH

6.72000

0195 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

1,075.2064.000

0.00

128.000

SF  

16.80000

0200 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

13,776.001.000

0.00

2.000

EACH

13,776.00000

0205 *Portable Message Sign Panel 28.000

66.000

630-80359  
 

15,265.6094.000

10,718.40

242.000

DAY 

162.40000

0207 Flash Arrow Panel (C Ty) Added Arrow Board 0.000

0.500

630-80358  
 

975.000.500

975.00

1.000

EACH

1,950.00000

0210 *Drum Channelizing Device 33.000

5.000

630-80360  
 

297.9238.000

39.20

100.000

EACH

7.84000

0215 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

39.205.000

0.00

10.000

EACH

7.84000
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PCN: 20801-BID    ESTIMATE RUN 10/02/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Drum Channelizing Device (With Light) (Steady Burn) 2.000

0.000

630-80364  
 

15.682.000

0.00

24.000

EACH

7.84000

0225 *Traffic Cone 75.000

0.000

630-80380  
 

84.0075.000

0.00

375.000

EACH

1.12000

0230 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

2,464.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

147,037.870

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0250 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

225,000.000

F A 

1.00000

0255 F/A Asphalt Cement Cost Adjustment 0.000

-6,246.630

700-70019  
 

-6,246.63-6,246.630

-6,246.63

20,000.000

F A 

1.00000

0260 F/A On-The-Job Trainee 0.000

552.500

700-70023  
 

552.50552.500

552.50

3,840.000

F A 

1.00000

0265 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 20801-BID    ESTIMATE RUN 10/02/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 4,555,827.513,733,582.347,101,570.94CURRENT AMT0200 $ $ $

CAT NO0201 GUARDRAIL 

0280 *Removal of Guardrail Type 3 0.000

3,596.000

202-01130  
 

13,089.443,596.000

13,089.44

19,796.000

LF  

3.64000

0285 *Removal of End Anchorage 0.000

6.000

202-01300  
 

1,142.406.000

1,142.40

54.000

EACH

190.40000

0290 *Guardrail Type 3 (6-3 Post Spacing) 0.000

4,100.000

606-00301  
 

87,248.004,100.000

87,248.00

26,538.000

LF  

21.28000

0295 *End Anchorage Type 3B (Rub Rail) 0.000

0.000

606-01320  
 

0.000.000

0.00

2.000

EACH

1,400.00000

0300 *Transition Type 3G (Special) 0.000

0.000

606-01371  
 

0.000.000

0.00

8.000

EACH

3,528.00000

0305 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

17.000

EACH

2,464.00000

0310 *End Anchorage (Flared) 0.000

4.000

606-02005  
 

8,960.004.000

8,960.00

27.000

EACH

2,240.00000

CAT 110,439.84110,439.84780,459.68CURRENT AMT0201 $ $ $

CAT NO0300 K-07-A 

0315 *Removal of Asphalt Mat (Planing) (Special) 3,310.000

0.000

202-00246  
 

41,739.103,310.000

0.00

3,310.000

SY  

12.61000

0320 *Removal of Portions of Present Structure (Class 2) 102.920

274.770

202-00453  
 

66,413.01377.690

48,315.56

921.000

SY  

175.84000
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PCN: 20801-BID    ESTIMATE RUN 10/02/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:39

CUMULATIVE
AMOUNT

CAT NO0300 K-07-A 

0325 *Removal of Portions of Present Structure (Class 3) 2.340

5.040

202-00460  
 

3,099.607.380

2,116.80

38.000

SY  

420.00000

0330 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

150.000

LF  

193.76000

0335 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,120.00000

0340 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,310.000

SY  

15.68000

0345 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

150.000

LF  

392.00000

0350 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

60.000

LF  

35.84000

0355 *Concrete (Patching) 10.150

24.180

601-06100  
 

67,671.3034.330

47,663.62

130.000

CY  

1,971.20000

0360 *Reinforcing Steel 75.500

21.500

602-00000  
 

217.2897.000

48.16

5,916.000

LB  

2.24000

0365 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

626.000

LB  

3.36000

0370 *Construction Surveying 0.250

0.000

625-00000  
 

3,750.000.250

0.00

0.500

L S 

15,000.00000

CAT 182,890.2998,144.14641,794.14CURRENT AMT0300 $ $ $
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PCN: 20801-BID    ESTIMATE RUN 10/02/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:39

CUMULATIVE
AMOUNT

CAT NO0301 K-07-B 

0375 *Removal of Asphalt Mat (Planing) (Special) 5,010.000

0.000

202-00246  
 

63,176.105,010.000

0.00

5,010.000

SY  

12.61000

0380 *Removal of Portions of Present Structure (Class 2) 975.840

376.540

202-00453  
 

237,802.501,352.380

66,210.79

1,352.380

SY  

175.84000

0385 *Removal of Portions of Present Structure (Class 3) 15.320

9.900

202-00460  
 

10,592.4025.220

4,158.00

25.220

SY  

420.00000

0390 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

210.000

LF  

193.76000

0395 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,120.00000

0400 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

5,010.000

SY  

15.68000

0405 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

210.000

LF  

392.00000

0410 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

120.000

LF  

35.84000

0415 *Concrete (Patching) 88.350

32.540

601-06100  
 

238,298.37120.890

64,142.85

120.890

CY  

1,971.20000

0420 *Reinforcing Steel 237.380

107.830

602-00000  
 

773.27345.210

241.54

345.210

LB  

2.24000

0425 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

876.000

LB  

3.36000
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PCN: 20801-BID    ESTIMATE RUN 10/02/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:04:39

CUMULATIVE
AMOUNT

CAT NO0301 K-07-B 

0430 *Construction Surveying 0.250

0.000

625-00000  
 

3,750.000.250

0.00

0.500

L S 

15,000.00000

CAT 554,392.64134,753.18768,073.20CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 0.750

0.000

620-00002  
 

18,750.000.750

0.00

1.000

EACH

25,000.00000

0440 Field Laboratory (Class 2) 0.750

0.250

620-00012  
 

25,000.001.000

6,250.00

1.000

EACH

25,000.00000

0445 Sanitary Facility 4.000

0.000

620-00020  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

CAT 63,750.006,250.0070,000.00CURRENT AMT0400 $ $ $

$ 5,467,300.284,083,169.50$9,361,897.96$CURRENT AMTPROJECT TOTAL


